

REPUBLIC OF MAURITIUS
(*State Trading Corporation*)

Indicative Procurement Plan for Financial Year 01 July 2020 to 30 June 2021
(*Procurement to be undertaken through Open Advertised Bidding*)

Last Updated:		3 August 2020	
S.No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
1.	Goods	Supply of Liquefied Petroleum Gas (LPG) for the period 1 October 2020 to 30 September 2021	15 July 2020
2.	Goods	Supply & Delivery of Long Grain White Rice for the period 1 October 2020 to 31 December 2020	23 July 2020
3.	Services	Prequalification Exercise for Procurement of Packing & Distribution Services for Rice/Flour for the period 1 January 2021 to December 2021	August 2020
4.	Goods	Supply of Dirty Petroleum Products for the period 1 February 2021 to 31 January 2022	August 2020
5.	Goods	Supply & Delivery of Wheat Flour for the period 1 January 2021 to 31 December 2021	August 2020
6.	Goods	Supply & Delivery of Basmati Rice for the period 1 January 2021 to 1 February 2021	September 2020
7.	Services	Consultancy Services in Rice Mill project in Mauritius	August – December 2020
8.	Services	Handling of containers of Rice/Other Commodities for the period 1 July 2021 to 30 June 2022	March 2021
9.	Goods	Supply of Clean Petroleum Products for the period 1 November 2021 to 31 October 2022	June 2021

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

10.	Goods	Supply of Liquefied Petroleum Gas (LPG) for the period 1 October 2021 to 30 September 2022	June 2021
11.	Services	Global Consultancy Services for the Construction of STC modern warehouses in Mauritius and Rodrigues	January – December 2021
12.	Goods/Works/Services	Construction of modern warehouse for the storage of flour & rice in Mauritius	January – December 2021
13.	Goods/Works/Services	Construction of modern warehouse for the storage of flour & rice in Rodrigues	January – December 2021

Date: 03 August 2020

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*